COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 10/ 2020

ESTI MATE SUMVARY 15: 29: 03
CONTI D C22914 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 22914-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.0 DAYS TI ME ALLOW 32 WORK DAYS
ADA RAMPS DI VIDE US 24 ESB PERCENT TIME:  100. 00 ORI G TI ME ALLOW 32 WORK DAYS
PRQJECT NO. STMC430- 020
ADA RAMPS DI VI DE ESB
NAME OF ROAD:
PRQJECT COUNTI ES: TELLER
CONTRACTOR:
AVERY ASPHALT | NC. PAY PERI OD ENDI NG 02/ 10/ 2020 DATE TI ME STARTED 07/25/2019
7770 VENTURE STREET DATE LET 05/ 23/ 2019 DATE WORK BEGAN
DATE AWARDED 06/ 04/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/19/2019 DATE ACCEPTED
COLORADO SPRI NGS CO 80951 (719) 471-0110 DATE NOTI CE TO PROCEED 07/ 25/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 292, 659. 66 PARTI Cl PATI NG $ 2, 500. 00 $ 0. 00
AWARD PROJECT AMI:  $ 359, 777. 96 NON- PARTI Cl PATI NG 285, 423. 64 51, 257.91
PERCENT COMPLETE: 98. 38% TOTAL EARNI NGS 287, 923. 64 51,257.91
FUNDS AVAI LABLE: $ 4,736.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 287,923. 64 51, 257.91
TOTAL CLAI MS: $ 0.00 RETAI NAGE -5,396. 67 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 282, 526. 97 51, 257. 91
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 282, 526. 97 51, 257.91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 51, 257.91

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22914-BID ESTI MATE RUN 02/ 10/ 2020
PRQJECT: STMC430- 020 ESTI MATE NO 0003 15: 29: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00170 Ginding And Texturing Concrete Pavement 0. 000 0. 000
Sy 0. 000 0. 00
272. 88000 0. 000 0. 00
0010 202-00190 Renoval of Concrete Median Cover Material 60. 000 34. 470
SY 25.530 2,625. 25
102. 83000 60. 000 6, 169. 80
0015 202- 00200 Renoval of Sidewal k 180. 000 180. 330
SY -0.330 -19.33
58. 58000 180. 000 10, 544. 40
0020 202-00203 Renoval of Curb and Gutter 258. 000 246. 830
LF 11.170 191. 34
17. 13000 258. 000 4,419.54
0025 202- 00206 Renoval of Concrete Curb Ranp 179. 000 166. 790
SY 12.210 949. 94
77.80000 179. 000 13, 926. 20
0030 202-00210 Renoval of Concrete Pavenent 86. 000 85.610
SY 0. 390 16. 27
41.72000 86. 000 3, 587.92
0035 202-00220 Renoval of Asphalt Mat 84. 000 83. 900
Sy 0. 100 6. 05
60. 45000 84. 000 5,077. 80
0040 202-00250 Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
37.76000 0. 000 0. 00
0045 202- 05026 Sawi ng Asphalt Material (6 |nch) 198. 000 198. 000
LF 0. 000 0.00
8. 06000 198. 000 1, 595. 88
0050 203-00100 Mick Excavation 0. 000 0. 000
cY 0. 000 0. 00
50. 00000 0. 000 0. 00
0055 203-01597 Pot hol i ng 1. 000 1. 000
HOUR 0. 000 0. 00
10. 00000 1. 000 10. 00



CONTI D: C22914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22914-BI D ESTI MATE RUN 02/ 10/ 2020
PRQJECT: STMC430- 020 ESTI MATE NO 0003 15: 29: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00090  *Erosion Control (Curb Ranp) 23. 000 23. 000
EACH 0. 000 0. 00
350. 00000 23.000 8, 050. 00
0065 210-00827 *Reset Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0070 210-04010  Adjust Manhole 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0075 304- 06007 Aggr egat e Base Course (C ass 6) 0. 000 0. 000
cY 0. 000 0. 00
141. 29000 0. 000 0.00
0080 403-00720 Hot M x Asphalt (Patching) (Asphalt) 15. 500 15. 500
TON 0. 000 0. 00
282.22000 15. 500 4,374. 41
0085 412-00600 Concrete Pavenent (6 Inch) 69. 000 67. 000
SY 2.000 209. 14
104. 57000 69. 000 7,215.33
0090 608-00000 Concrete Sidewal k 92. 000 67. 350
Sy 24. 650 2,823.90
114. 56000 92. 000 10, 539. 52
0095 608-00010 Concrete Curb Ranp 300. 000 235. 400
sy 64. 600 11, 645. 44
180. 27000 300. 000 54, 081. 00
0100 609-21010 Curb and Gutter Type 2 (Section |-B) 45. 000 45. 000
LF 0. 000 0. 00
46. 98000 45. 000 2,114.10
0105 609-21020 Curb and Gutter Type 2 (Section II-B) 188. 000 143. 500
LF 44.500 1,897.48
42. 64000 188. 000 8,016. 32
0110 610-00030 Medi an Cover Material (Concrete) 218. 000 141. 950
SF 76. 050 3,580. 43

47.08000 218. 000 10, 263. 44



CONTI D: C22914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22914-BI D ESTI MATE RUN 02/ 10/ 2020
PRQJECT: STMC430- 020 ESTI MATE NO 0003 15: 29: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-72863 *Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 4.000 8, 000. 00
2,000. 00000 4. 000 8, 000. 00
0120 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0125 626-00000  *Mbbilization 1. 000 0.872
LS 0. 000 0. 00
37, 000. 00000 0.872 32, 264. 00
0130 626-01104 *Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
0135 627-00002  Thernopl astic Pavenent Marking 112. 000 0. 000
SF 112. 000 2,800. 00
25. 00000 112. 000 2,800.00
0140 630-00000 *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0.00
0145 630-00007 *Traffic Control Inspection 46. 000 40. 000
DAY 6. 000 1,290. 00
215. 00000 46. 000 9, 890. 00
0150 630-00012 *Traffic Control Management 28. 000 24.000
DAY 4. 000 2,400. 00
600. 00000 28.000 16, 800. 00
0155 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 1.500
EACH 1. 500 180. 00
120. 00000 3. 000 360. 00
0160 630-80340 *Pedestrian Barricade (ADA) 0. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0.00
0165 630-80341 *Construction Traffic Sign (Panel Size A) 3. 000 1.500
EACH 1. 500 90. 00

60. 00000 3. 000 180. 00



CONTI D: C22914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22914-BI D ESTI MATE RUN 02/ 10/ 2020
PRQJECT: STMC430- 020 ESTI MATE NO 0003 15: 29: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80342 *Construction Traffic Sign (Panel Size B) 18. 000 9. 000
EACH 9. 000 594. 00
66. 00000 18. 000 1, 188. 00
0175 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 2.000 10, 000. 00
5, 000. 00000 4. 000 20, 000. 00
0180 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 1. 000 0.500
Type
ype) EACH 0. 500 750. 00
1, 500. 00000 1. 000 1, 500. 00
0185 630-80360  *Drum Channel i zi ng Devi ce 31. 000 15. 500
EACH 15. 500 465. 00
30. 00000 31. 000 930. 00
0190 630-80364  *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 11. 000 5. 500
EACH 5. 500 187. 00
34. 00000 11. 000 374.00
0195 630-80380 *Traffic Cone 71. 000 35. 500
EACH 35. 500 355. 00
10. 00000 71.000 710. 00
0200 630-80393 *Stackabl e Vertical Panels 13. 000 6. 500
EACH 6. 500 221.00
34. 00000 13. 000 442.00
0205 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70034 F/ A ASPHALT SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 22914-BI D ESTI MATE RUN 02/ 10/ 2020
PRQJECT: STMC430- 020 ESTI MATE NO 0003 15: 29: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 290, 159.66 $ 51,257.91$%  285,423.66

CAT NO0400 Construction Engineering BID Itens

0230 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2, 500. 00
CAT 0400 CURRENT AMT $ 2,500.00 % 0.00% 2,500. 00

PROJECT TOTAL CURRENT AMI $ 292,659.66 $ 51,257.91% 287,923.66



